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ESTIMATE RUN 06/30/2008

ESTIMATE SUMMARY 13:47:24

CONTID: C15595         ESTIMATE NO: 0003 PROG 2005

PCN: 15595-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Coalbank Rockfall Mitigation PERCENT TIME:

PROJECT NO: NH 5502-055                   

Coalbank Rockfall Mitigation

NAME OF ROAD: 550B

PROJECT COUNTIES: SAN JUAN

CONTRACTOR:

AIS CONSTRUCTION COMPANY PAY PERIOD ENDING 06/30/2008 DATE TIME STARTED 09/11/2007

6420 VIA REAL SUITE 6 DATE LET 08/09/2007 DATE WORK BEGAN 10/16/2007

 DATE AWARDED 08/24/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/10/2007 DATE ACCEPTED

CARPINTERIA CA 93013     805-684-4344 DATE NOTICE TO PROCEED 09/11/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,042,930.36 PARTICIPATING $ $ 187,842.75

AWARD PROJECT AMT: 695,018.91 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.39

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7/11/2008 ??:??:??

11/2/2007 ??:??:??

77.93%

230,172.47

187,842.75

187,842.75

187,842.75

$

$

$

$

812,757.89

0.00

812,757.89

55,733.57

868,491.46

-10,425.28

0.00

858,066.18

0.00

AMOUNT DUE 858,066.18 187,842.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 187,842.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

294.0
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PCN: 15595-BID    ESTIMATE RUN 06/30/2008

PROJECT: NH 5502-055                   ESTIMATE NO: 0003 13:47:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 ROCK SCALING 120.000 119.470

HOUR 0.000 0.00

425.00000 119.470 50,774.75

203-00598  
 

0010 TRUCK (DUMP) 45.000 45.000

HOUR 0.000 0.00

138.00000 45.000 6,210.00

203-01582  
 

0015 COMBINATION LOADER 86.000 85.000

HOUR 1.000 137.50

137.50000 86.000 11,825.00

203-01594  
 

0020 LABORER 28.500 28.500

HOUR 0.000 0.00

100.00000 28.500 2,850.00

203-02330  
 

0025 *STRUCTURE EXCAVATION 13.000 13.000

CY  0.000 0.00

200.00000 13.000 2,600.00

206-00000  
 

0030 *STRUCTURE BACKFILL (CLASS 2) 13.000 13.000

CY  0.000 0.00

300.00000 13.000 3,900.00

206-00200  
 

0035 EROSION LOG 800.000 350.000

LF  0.000 0.00

7.69000 350.000 2,691.50

208-00005  
 

0040 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

208-00045  
 

0045 EROSION CONTROL SUPERVISOR 60.000 7.000

DAY 0.000 0.00

125.00000 7.000 875.00

208-00206  
 

0050 SEEDING (NATIVE) (HYDRAULIC) 2.000 0.000

ACRE 0.000 0.00

3,354.17000 0.000 0.00

212-00007  
 

0055 SOIL CONDITIONING 2.000 0.000

ACRE 0.000 0.00

3,354.17000 0.000 0.00

212-00032  
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PCN: 15595-BID    ESTIMATE RUN 06/30/2008

PROJECT: NH 5502-055                   ESTIMATE NO: 0003 13:47:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BONDED FIBER MATRIX 0.400 0.000

ACRE 0.000 0.00

5,750.00000 0.000 0.00

213-00150  
 

0065 AGGREGATE BASE COURSE (CLASS 6) 12.000 12.000

TON 0.000 0.00

333.33000 12.000 3,999.96

304-06000  
 

0070 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 12.200 12.200

TON 0.000 0.00

218.18000 12.200 2,661.80

403-00720  
 

0075 *GEOTEXTILE (DRAINAGE) (CLASS A) 10.000 10.000

SY  0.000 0.00

100.00000 10.000 1,000.00

420-00110  
 

0080 *RIPRAP (18 INCH) 6.000 6.000

CY  0.000 0.00

1,666.67000 6.000 10,000.02

506-00218  
 

0085 CONCRETE CLASS B 0.000 0.000

CY  0.000 0.00

1,000.00000 0.000 0.00

601-01000  
 

0090 REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

30.03000 0.000 0.00

602-00020  
 

0095 *36 INCH REINFORCED CONCRETE PIPE SPECIAL (INSTALL 
ONLY) 

56.000 56.000

LF  0.000 0.00

53.57000 56.000 2,999.92

603-03361  
 

0100 *INLET TYPE D (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

604-00510  
 

0105 FENCE (PLASTIC) 200.000 0.000

LF  0.000 0.00

12.50000 0.000 0.00

607-11525  
 

0110 CABLE NET 77,000.000 57,375.000

SF  0.000 0.00

6.90000 57,375.000 395,887.50

607-55101  
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PCN: 15595-BID    ESTIMATE RUN

PROJECT: NH 5502-055                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 MATERIAL ALLOWANCE INV. "A" ITEMS/CABLE NET, @ CDOT 
BARN

19,624.930

SF  0.000 0.00

1.60066 19,624.930 31,412.84

0110 MATERIAL ALLOWANCE INV. "B" CABLE NET @ CHAMA 19,624.570

SF  0.000 0.00

1.23930 19,624.570 24,320.73

0115 *DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

17.25000 0.000 0.00

612-00003  
 

0120 *CONSTRUCTION SURVEYING 1.000 0.800

L S 0.000 0.00

5,000.00000 0.800 4,000.00

625-00000  
 

0125 *MOBILIZATION 1.000 0.969

L S 0.000 0.00

65,000.00000 0.969 62,985.00

626-00000  
 

0130 PUBLIC INFORMATION SERVICES 1.000 0.800

L S 0.000 0.00

13,800.00000 0.800 11,040.00

626-01000  
 

0135 *PAVEMENT MARKING PAINT 0.000 0.000

GAL 0.000 0.00

50.00000 0.000 0.00

627-00001  
 

0140 *FLAGGING 1,000.000 551.000

HOUR 22.000 770.00

35.00000 573.000 20,055.00

630-00000  
 

0145 *TRAFFIC CONTROL INSPECTION 27.000 19.000

DAY 0.000 0.00

103.50000 19.000 1,966.50

630-00007  
 

0150 *TRAFFIC CONTROL MANAGEMENT 50.000 35.000

DAY 1.000 552.00

552.00000 36.000 19,872.00

630-00012  
 

0155 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

630-80335  
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PCN: 15595-BID    ESTIMATE RUN 06/30/2008

PROJECT: NH 5502-055                   ESTIMATE NO: 0003 13:47:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 5.400

EACH 0.000 0.00

34.50000 5.400 186.30

630-80341  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000 37.800

EACH 5.400 310.50

57.50000 43.200 2,484.00

630-80342  
 

0170 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 28.800

SF  0.000 0.00

13.80000 28.800 397.44

630-80344  
 

0175 *DRUM CHANNELIZING DEVICE 30.000 19.800

EACH 0.000 0.00

11.50000 19.800 227.70

630-80360  
 

0180 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 0.000 0.00

17.25000 0.000 0.00

630-80363  
 

0185 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

630-80365  
 

0190 *TRAFFIC CONE 150.000 81.000

EACH 0.000 0.00

5.75000 81.000 465.75

630-80380  
 

0195 F/A ANTICIPATED CMO NOTE- SEE NEW 77000 SF CABLE NET 
PROJECTED, REV THIS BALANCE

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0200 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0205 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0210 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 



CONTID: C15595         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15595-BID    ESTIMATE RUN 06/30/2008

PROJECT: NH 5502-055                   ESTIMATE NO: 0003 13:47:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0220 F/A TRIM BLASTING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0225 F/A TIMBER SALES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0230 F/A EROSION CONTROL 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0300 *UNCLASSIFIED EXCAVATION (DEEP PATCH) 524.000 0.000

CY  524.000 38,042.40

72.60000 524.000 38,042.40

203-00000  
 

0305 *FILTER MATERIAL (CLASS A) (DEEP PATCH) 80.000 0.000

CY  78.000 13,728.00

176.00000 78.000 13,728.00

206-00510  
 

0310 *AGGREGATE BASE COURSE (CLASS 2) (DEEP PATCH) 832.000 0.000

TON 678.900 67,211.10

99.00000 678.900 67,211.10

304-02000  
 

0315 *AGGREGATE BASE COURSE (CLASS 6) (DEEP PATCH) 100.810 0.000

TON 100.810 12,530.68

124.30000 100.810 12,530.68

304-06000  
 

0320 *AGGREGATE BASE COURSE (SPECIAL) (SHOULDERING) (DEEP 
PATCH)

120.000 0.000

TON 0.000 0.00

67.10000 0.000 0.00

304-09014  
 

0325 *HOT MIX ASPHALT (PATCHING) (ASPHALT) (DEEP PATCH) 92.000 0.000

TON 87.220 20,723.47

237.60000 87.220 20,723.47

403-00720  
 

0330 *GEOTEXTILE (DRAINAGE) (CLASS B) (DEEP PATCH) 768.000 0.000

SY  503.000 2,766.50

5.50000 503.000 2,766.50

420-00111  
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PCN: 15595-BID    ESTIMATE RUN 06/30/2008

PROJECT: NH 5502-055                   ESTIMATE NO: 0003 13:47:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *GEOGRID REINFORCEMENT (DEEP PATCH) 1,430.000 0.000

SY  1,284.000 7,062.00

5.50000 1,284.000 7,062.00

506-01020  
 

0340 *4 INCH PERFORATED PIPE UNDERDRAIN (DEEP PATCH) 259.000 0.000

LF  152.000 2,173.60

14.30000 152.000 2,173.60

605-00040  
 

0345 *4 INCH PLASTIC PIPE (DEEP PATCH) 29.000 0.000

LF  10.000 550.00

55.00000 10.000 550.00

619-50320  
 

0350 *MOBILIZATION (WITHOUT AUTOPAY) (DEEP PATCH) 1.000 0.000

L S 1.000 19,800.00

19,800.00000 1.000 19,800.00

626-00100  
 

0355 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000 0.000

EACH 0.900 1,485.00

1,650.00000 0.900 1,485.00

630-85006  
 

CAT 0200 $187,842.75 868,261.46CURRENT AMT 1,042,700.36 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID 

0235 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

230.00000 1.000 230.00

620-00020  
 

CAT 0400 $0.00 230.00CURRENT AMT 230.00 $$

PROJECT TOTAL 187,842.75 $ 868,491.46CURRENT AMT 1,042,930.36 $$


